

Performance in Initiating Qtr 1 2017-18

ID	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
103708	16/EM/0314	206295	TULIP SLE	Yes	01/11/2016	38	36	74	No	09/06/2016	19/08/2016	12/09/2016	30/08/2016	26/09/2016	25/10/2016	J - Other	This study is an extension study, the patient was transferred over once the main study had finished therefore couldn't have been recruited in the 70 day benchmark. Also site was selected month before HRA approval therefore 70 day metric could not be met.	Neither
103709	16/EM/0384	182787	AUGUSTUS Study	Yes	08/02/2017	110	58	168	No	15/06/2016	24/08/2016	21/11/2016	01/12/2016	12/12/2016	30/04/2017	D - Sponsor Delays	SIV 10/01/2017, drugs issued and site initiation/green light given on 30/01/2017. First patient recruited on 08/02/2017	Sponsor
103710	16/SW/0202	203917	CAIN - Ankylosing Spondylitis	Yes	13/12/2016	42	47	89	No	13/05/2016	15/09/2016	21/09/2016	25/10/2016	27/10/2016	01/12/2016	D - Sponsor Delays	Sponsor wanted to have a signed contract a while before the SIV. Patients were identified as soon as possible after the initiation date.	Sponsor
103711	16/LO/1457	199790	AILD	Yes	29/11/2016	5	43	48	Yes	27/10/2015	12/10/2016	12/10/2016	26/09/2016	17/10/2016	17/10/2016			Neither
103712	16/WM/0396	210511	ASCEND N	No		71			No	12/12/2016	19/12/2016	03/02/2017	09/02/2017	28/02/2017	13/04/2017	D - Sponsor Delays	Activated on 15.03.2017 but placebo ban therefore sponsor delayed recruitment start date until 13.04.2017	Sponsor
103713	16/WM/0395	210507	ASCEND D	Yes	01/05/2017	71	62	133	No	12/12/2016	19/12/2016	03/02/2017	07/02/2017	28/02/2017	13/04/2017	B - Suspended by sponsor	DBH 0779 Activated on 15.03.2017 but placebo ban therefore sponsor delayed recruitment start date until 13.04.2017	Sponsor
103762	16/SC/0109	163094	UK STAR	Yes	16/03/2017	47	16	63	Yes	05/12/2016	12/01/2017	25/07/2016	10/02/2017	28/02/2017	03/03/2017		DBH 0844	Unknown
103768	16/LO/1024	195085	BEAT LUPUS	Yes	28/03/2017	84	47	131	No	17/11/2016	17/11/2016	20/09/2016	03/02/2017	09/02/2017	23/02/2017	A - Permissions delayed/denied	DBH 0818. Delays due to issues with processing samples and costs involved to cover processing	Both
103769	16/SC/0188	198227	OTTER II Trial	Yes	03/05/2017	67	23	90	No	10/08/2016	02/02/2017	20/06/2016	23/03/2017	10/04/2017	10/04/2017	E - Staff availability issues	DBH 0809 Delays due to training requirements for staff to be included in the study.	Neither
103774	16/NW/0621	206740	Pro2tect-Conversion	No		62			No	02/11/2016	02/11/2016	21/10/2016	30/11/2016	03/01/2017	27/02/2017	G - No patients consented	DBH 0820 Patients reluctant to change their therapy so no-one has yet consented to take part in the study	Neither
103775	16/NW/0620	206738	Pro2tect-Correction	Yes	09/06/2017	62	157	219	No	02/11/2016	02/11/2016	17/11/2016	30/11/2016	03/01/2017	27/02/2017	G - No patients consented	DBH 0819 Patient eligible but reluctant to change their therapy	Neither
103776	16/LO/1811	214264	ATHOS	Yes	04/04/2017	57	61	118	No	07/12/2016	07/12/2016	05/12/2016	11/01/2017	02/02/2017	02/03/2017	D - Sponsor Delays	DBH 0817 Sponsor were not in a position to open us as a site until SIV. Patient recruited within 30 days of initiation.	Sponsor
103801	16/YH/0401	208313	FINCH 1	No		89			No	09/11/2016	16/12/2016	23/01/2017	16/02/2017	15/03/2017	03/05/2017	D - Sponsor Delays	DBH 0814 Errors on IRAS submission regarding medical imaging which had to be sorted out before our site was ready to commence recruiting. Patients seen but declined to participate.	Sponsor
103802	16/YH/0402	208315	FINCH 2	Yes	04/07/2017	103	97	200	No	09/11/2016	16/12/2016	23/01/2017	22/03/2017	29/03/2017	03/05/2017	D - Sponsor Delays	DBH 0815 Errors on IRAS submission regarding medical imaging which had to be sorted out before our site was ready to commence recruiting.	Sponsor
103803	16/YH/0403	212896	FINCH 3	No		118			No	17/11/2016	17/11/2016	22/12/2016	16/02/2017	15/03/2017	03/05/2017	D - Sponsor Delays	DBH 0816 Errors on IRAS submission regarding medical imaging which had to be sorted out before our site was ready to commence recruiting. Patients seen but declined to participate.	Sponsor
103810	17/EM/0103	221715	WOODCAST	No		24			Within 70 Days	04/05/2017	30/05/2017	30/03/2017	13/06/2017	23/06/2017	26/06/2017		DBH 0862	Please Select...
103811	15/WM/0359	187315	Achilles Tendinopathy Management (ATM)	No		31			No	27/03/2017	18/04/2017	20/06/2016	30/05/2017	19/05/2017	08/06/2017	G - No patients consented	DBH 0857 Patients seen did not want to consent to study	Neither
103813	17/LO/0085	216434	INNO2VATE - CONVERSION	Yes	03/07/2017	99	60	159	No	25/01/2017	25/01/2017	21/02/2017	14/04/2017	04/05/2017	31/05/2017	D - Sponsor Delays	DBH 0842 Sponsor delays in agreeing contract details which resulted in SIV and initiation being delayed	Sponsor
103814	16/YH/0506	212039	SOPHOS	No		17			Within 70 Days	22/05/2017	22/05/2017	22/02/2017	06/06/2017	08/06/2017	08/06/2017		DBH 0858	Please Select...