

Performance in Initiating Qtr 2 2017-18

ID	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
108777	16/LO/1457	199790	AILD	Yes	29/11/2016	5	43	48	Yes	27/10/2015	12/10/2016	12/10/2016	26/09/2016	17/10/2016	Please Select...	17/10/2016			Neither
108778	16/WM/0396	210511	ASCEND N	No		71			No	12/12/2016	19/12/2016	03/02/2017	09/02/2017	28/02/2017	Please Select...	13/04/2017	D - Sponsor Delays	Activated on 15.03.2017 but placebo ban therefore sponsor delayed recruitment start date until 13.04.2017. SIV date set by sponsor at their earliest convenience and was moved during authorisation process, therefore there was a delay between DSS and DSC.	Sponsor
108779	16/WM/0395	210507	ASCEND D	Yes	01/05/2017	71	62	133	No	12/12/2016	19/12/2016	03/02/2017	07/02/2017	28/02/2017	Please Select...	13/04/2017	B - Suspended by sponsor D - Sponsor Delays	DBH 0779 Activated on 15.03.2017 but placebo ban therefore sponsor delayed recruitment start date until 13.04.2017	Sponsor
108781	16/LO/1024	195085	BEAT LUPUS	Yes	28/03/2017	84	47	131	No	17/11/2016	17/11/2016	20/09/2016	03/02/2017	09/02/2017	Please Select...	23/02/2017	A - Permissions delayed/denied	DBH 0818. Delays due to issues with processing samples and costs involved to cover processing. Patient identified was on annual leave and was therefore unable to consent to study until they had returned which took time between DSC and FPR over 30 days.	Both
108782	16/SC/0188	198227	OTTER II Trial	Yes	03/05/2017	67	23	90	No	10/08/2016	02/02/2017	20/06/2016	23/03/2017	10/04/2017	Please Select...	10/04/2017	E - Staff availability issues	DBH 0809 Staff issues due to delays in availability for training requirements for staff to be included in the study.	Both
108783	16/NW/0621	206740	Pro2tect-Conversion	No		62			No	02/11/2016	02/11/2016	21/10/2016	30/11/2016	03/01/2017	Please Select...	27/02/2017	G - No patients consented	DBH 0820 Patients reluctant to change their therapy so no-one has yet consented to take part in the study. SIV date set by sponsor at their earliest convenience and was moved during authorisation process, therefore there was a delay between DSS and DSC.	Neither
108784	16/NW/0620	206738	Pro2tect-Correction	Yes	09/06/2017	62	157	219	No	02/11/2016	02/11/2016	17/11/2016	30/11/2016	03/01/2017	Please Select...	27/02/2017	G - No patients consented	DBH 0819 Patient eligible but reluctant to change their therapy. SIV date set by sponsor at their earliest convenience and was moved during authorisation process, therefore there was a delay between DSS and DSC.	Neither
108785	16/LO/1811	214264	ATHOS	Yes	04/04/2017	57	61	118	No	07/12/2016	07/12/2016	05/12/2016	11/01/2017	02/02/2017	Please Select...	02/03/2017	D - Sponsor Delays	DBH 0817 Sponsor were not in a position to open us as a site until SIV therefore delay between DSS and DSC. Patient recruited within 30 days of initiation.	Sponsor
108786	16/YH/0401	208313	FINCH 1	No		89			No	09/11/2016	16/12/2016	23/01/2017	16/02/2017	15/03/2017	Please Select...	03/05/2017	D - Sponsor Delays G - No patients consented	DBH 0814 Errors on IRAS submission regarding medical imaging which had to be sorted out before our site was ready to commence recruiting. Patients seen but declined to participate.	Sponsor
108787	16/YH/0402	208315	FINCH 2	No		103			No	09/11/2016	16/12/2016	23/01/2017	22/03/2017	29/03/2017	Please Select...	03/05/2017	D - Sponsor Delays	DBH 0815 Errors on IRAS submission regarding medical imaging which had to be sorted out before our site was ready to commence recruiting. Patient identified but screen failed therefore could not be recruited.	Sponsor
108788	16/YH/0403	212896	FINCH 3	No		118			No	17/11/2016	17/11/2016	22/12/2016	16/02/2017	15/03/2017	Please Select...	03/05/2017	D - Sponsor Delays G - No patients consented	DBH 0816 Errors on IRAS submission regarding medical imaging which had to be sorted out before our site was ready to commence recruiting. Patients seen but declined to participate.	Sponsor
108789	17/EM/0103	221715	WOODCAST	Yes	25/09/2017	24	63	87	No	04/05/2017	30/05/2017	30/03/2017	13/06/2017	23/06/2017	Please Select...	26/06/2017	G - No patients consented	DBH 0862. No patients presented with condition	Neither
108791	17/LO/0085	216434	INNOVATE - CONVERSION	Yes	03/07/2017	99	60	159	No	25/01/2017	25/01/2017	21/02/2017	14/04/2017	04/05/2017	Please Select...	31/05/2017	D - Sponsor Delays	DBH 0842 Sponsor delays in agreeing contract details which resulted in SIV and initiation being delayed	Sponsor
108792	16/YH/0506	212039	SOPHOS	Yes	04/10/2017	17	118	135	No	22/05/2017	22/05/2017	22/02/2017	06/06/2017	08/06/2017	Please Select...	08/06/2017	G - No patients consented	DBH 0858. Due to nature of study, patients consented but were not randomised to study until visit 4. Therefore FPR could not be achieved.	Neither
108901	17/YH/0081	217152	DOncaster Mesh Trial	No		52			No	09/06/2017	12/06/2017	22/06/2017	03/08/2017	03/08/2017	Please Select...	03/08/2017	D - Sponsor Delays	Delayed R&D approval	Sponsor
109148	17/WM/0041	220645	ASCEND-ID	No		221			No	12/12/2016	19/12/2016	16/05/2017	22/06/2017	28/07/2017	Please Select...	17/08/2017	D - Sponsor Delays	Delay in invited and confirmed due to study not being approved by HRA until May. Green activation light has not yet been given by the sponsor due to problems with inappropriate drug volume gradings. This study was deliberately delayed by the sponsor whilst other studies within this programme of work was set up.	Sponsor