

Performance in Initiating Qtr 4 2016-17

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Submission Type	Name of Trial	Date of Receipt of Valid Research Application	Date of NHS Permission	First Patient Recruited?	Date of First Patient Recruited	Duration between VRA and NHS Permission	Duration between NHS Permission and First Patient	Duration between VRA and First Patient	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:	
97453	16/EM/0133	184873	HRA Approval	A potential new treatment for nonradiographic axial spondyloarthritis			Yes	29/04/2016				17	8	25	Yes	04/04/2016	04/04/2016	06/04/2016	20/04/2016	21/04/2016	28/04/2016			Neither	
97454	14/ES/1004	101577	NHS Permission	PRE-EMPT	16/03/2016	15/04/2016	Yes	04/08/2016	30	111	141				No								G - No patients consented	Patients identified have a preference as to their treatment therefore did not want to participate	Neither
97455	12/WA/0374	98726	NHS Permission	HART	16/09/2015	04/04/2016	Yes	20/05/2016	201	46	247				No								E - Staff availability issues F - No patients seen	No patients eligible. Delay in VRA and NHS Permission due to staff availability issues. No research nurse support was available.	Neither
97456	16/EM/0314	206295	HRA Approval	TULIP SLE			Yes	01/11/2016				38	36	74	No	09/06/2016	19/08/2016	12/09/2016	30/08/2016	26/09/2016	25/10/2016	J - Other	This study is an extension study, the patient was transferred over once the main study had finished therefore couldn't have been recruited in the 70 day benchmark. Also site was selected month before HRA approval therefore 70 day metric could not be met.	Neither	
97457	16/EE/0175	196670	HRA Approval	EDITION JUNIOR			Yes	07/10/2016				83	65	148	No	14/10/2015	12/05/2016	11/07/2016	12/07/2016	03/08/2016	08/08/2016	J - Other	Following HRA approval site was set up within benchmark target, therefore 70 day NIHR benchmark could not have been met.	Neither	
97458	16/EM/0384	182787	HRA Approval	AUGUSTUS Study			Yes	08/02/2017				110	58	168	No	15/06/2016	24/08/2016	21/11/2016	01/12/2016	12/12/2016	30/04/2017	D - Sponsor Delays	SIV 10/01/2017, drugs issued and site initiation/green light given on 30/01/2017. First patient recruited on 08/02/2017	Sponsor	
97459	16/SW/0202	203917	HRA Approval	CAIN - Ankylosing Spondylitis			Yes	13/12/2016				42	47	89	No	13/05/2016	15/09/2016	21/09/2016	25/10/2016	27/10/2016	01/12/2016	D - Sponsor Delays		Sponsor	
97460	16/LO/1457	199790	HRA Approval	AILD			Yes	29/11/2016				5	43	48	Yes	27/10/2015	12/10/2016	12/10/2016	26/09/2016	17/10/2016	17/10/2016			Neither	
101774	16/WN/0396	210511	HRA Approval	ASEND ND			No					71			No	12/12/2016	19/12/2016	03/02/2017	09/02/2017	28/02/2017	13/04/2017	D - Sponsor Delays	Activated on 15.03.2017 but placebo ban therefore sponsor delayed recruitment start date until 13.04.2017	Sponsor	
101775	16/WM/0395	210507	HRA Approval	ASEND D			No					71			No	12/12/2016	19/12/2016	03/02/2017	07/02/2017	28/02/2017	13/04/2017	D - Sponsor Delays	Activated on 15.03.2017 but placebo ban therefore sponsor delayed recruitment start date until 13.04.2017	Sponsor	