

Performance in Initiating Qtr 4 2018-19

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
38286	18/YH/0014	224065	ACTIVE - External frame versus internal locking plate for articular pilon fracture fixation: a multi-centre randomised controlled trial	No		56			11/04/2018	13/06/2018	13/02/2018	26/07/2018	08/08/2018	Please Select...	18/09/2018	I - Rare diseases	This is a rare fracture, no patients meeting eligibility criteria as yet.	Neither
138287	17/EE/0101	222212	Altura Post-Market Registry Study: Altitude Registry	No		141			02/11/2018	03/05/2018	04/05/2017	20/09/2018	21/09/2018	Please Select...				Please Select...
138288	18/LO/0381	240085	1368-0005 BI 655130 in patients with active ulcerative colitis	Yes	25/02/2019	20	166	186	13/07/2018	23/08/2018	13/04/2018	24/08/2018	12/09/2018	Please Select...		D - Sponsor Delays	Only received confirmation from sponsor on 15/12/2018 that green light was on the same date as the SIV. Patient now approached.	Sponsor
138289	18/NE/0023	230930	Randomised, double-blind, placebo controlled multi-centre study to assess the efficacy, tolerability and safety of Enterosgel® in the treatment of Irritable Bowel Syndrome with Diarrhoea (IBS-D) in adults	No		23			01/03/2018	16/10/2018	27/02/2018	06/11/2018	08/11/2018	Please Select...	22/11/2018	F - No patients seen	Screening taking place but no patients eligible as yet	Neither
138290	17/EM/0077	206480	LACI-2	Yes	10/10/2018	54	42	96	12/01/2018	06/07/2018	24/07/2017	17/08/2018	29/08/2018	Please Select...	25/09/2018	D - Sponsor Delays	Sponsor delay in issuing green light	Sponsor
138298	18/NW/0758	228234	Melatonin for Anxiety prior to General anaesthesia In Children (MAGIC)	No					03/10/2018	27/11/2018	16/01/2018	14/02/2019		Please Select...		D - Sponsor Delays	Delays by sponsor in setting up and signing contract	Sponsor
138299	16/LO/1502	178292	CTC-STOP	No					02/11/2018	07/12/2018	07/10/2016	19/02/2019		Please Select...		D - Sponsor Delays	Delays by sponsor in setting up date for SIV and now study currently on hold	Sponsor
138300	18/EM/0298	251419	TRCA-303	Yes - Date Unavailable		23			31/08/2018	12/12/2018	21/11/2018	02/01/2019	04/01/2019	Please Select...	30/01/2019	J - Other	Patient consented 12/02/2019 but there is a 12 week screening period, therefore date of recruitment not yet entered	Neither