Performance in Initiating Qtr 3 2016-17

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Submission Type	Name of Trial	Date of Receipt of Valid Research Application	Date of NHS Permission	First Patient Recruited?	Date of First Patient Recruited	Duration between VRA and NHS Permission	Duration between NHS Permission and First Patient	Duration between VRA and First Patient	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	A - Permissions delayed / denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:
92373	16/EM/0133	184873	HRA Approval	A potential new treatment for nonradiographic axial spondyloarthritis			Yes	29/04/2016				Yes	04/04/2016	04/04/2016	06/04/2016	20/04/2016	21/04/2016	Please Select...	28/04/2016													Neither
92374	14/ES/1004	101577	NHS Permission	PRE-EMPT	16/03/2016	15/04/2016	Yes	04/08/2016	30	111	141	No						Please Select...								Y				Patients identified have a preference as to their treatment therefore did not want to participate	Neither
92375	15/EM/0055	167115	NHS Permission	RIGHT-2	13/10/2015	14/03/2016	Yes	03/07/2016	153	111	264	No						Please Select...											Y	Due to nature of study where patients are initially consented by YAS no patients were seen until June 2016. Before the study started, agreement between Sponsor and Trust that study would be authorised mid-March.	Neither
92376	12/WA/0374	98726	NHS Permission	HART	16/09/2015	04/04/2016	Yes	20/05/2016	201	46	247	No						Please Select...						Y	Y					No patients eligible. Delay in VRA and NHS Permission due to staff availability issues. No research nurse support was available.	Neither
92553	16/EM/0314	206295	HRA Approval	TULIP SLE			Yes	01/11/2016				No	09/06/2016	19/08/2016	12/09/2016	30/08/2016	26/09/2016	Please Select...	25/10/2016										Y	This study is an extension study, the patient was transferred over once the main study had finished therefore couldn't have been recruited in the 70 day benchmark. Also site was selected month before HRA approval therefore 70 day metric could not be met.	Neither
92555	16/EE/0175	196670	HRA Approval	EDITION JUNIOR			Yes	07/10/2016				No	14/10/2015	12/05/2016	11/07/2016	12/07/2016	03/08/2016	Please Select...	08/08/2016										Y	Following HRA approval site was set up within benchmark target, therefore 70 day NIHR benchmark could not have been met.	Neither
92632	16/EM/0384	182787	HRA Approval	AUGUSTUS Study			No					No	15/06/2016	24/08/2016	21/11/2016	01/12/2016	12/12/2016	Please Select...												SIV due to take place Jan 2017	Neither
92635	16/SW/0202	203917	HRA Approval	CAIN - Ankylosing Spondylitis			Yes	13/12/2016				No	13/05/2016	15/09/2016	21/09/2016	25/10/2016	27/10/2016	Please Select...	01/12/2016				Y								Sponsor
92636	16/LO/1457	199790	HRA Approval	AILD			Yes	29/11/2016				Yes	27/10/2015	12/10/2016	12/10/2016	26/09/2016	17/10/2016	Please Select...	17/10/2016													Neither