

Performance in Initiating Qtr 1 2018-19

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
121287	16/SC/0508	199243	GRASP	Yes	25/01/2018	46	115	161	17/08/2017	17/08/2017	24/11/2016	24/08/2017	02/10/2017	27/11/2017	D - Sponsor Delays F - No patients seen	Delays in pharmacy set-up and delays in receiving green light. No patients seen, screening has been ongoing for this study however, the correct patient has not yet presented.	Both
121288	17/LO/0825	223457	Gisst	Yes	21/11/2017	42	40	82	03/07/2017	31/08/2017	30/06/2017	31/08/2017	12/10/2017	25/10/2017	D - Sponsor Delays	SIV delayed by sponsor due to contract delay. Therefore patient recruitment date to target unable to be met.	Sponsor
122833	18/LO/0133	228164	MIAMI - Safe Surgery for multiple breast cancers	No		46			09/02/2018	28/03/2018	15/03/2018	20/04/2018	23/04/2018	08/06/2018	D - Sponsor Delays F - No patients seen	No patients meeting criteria. Delays starting due to no response from Sponsor and delayed site initiation date.	Sponsor