

Performance in Initiating Qtr 3 2017-18

ID	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
115684	16/SC/0188	198227	OTTER II Trial	Yes	03/05/2017	67	23	90	No	10/08/2016	02/02/2017	20/06/2016	23/03/2017	10/04/2017	Please Select...	10/04/2017	E - Staff availability issues	DBH 0809 Staff issues due to delays in availability for training requirements for staff to be included in the study.	Both
115685	17/EM/0103	221715	WOODCAST	Yes	25/08/2017	24	63	87	No	04/05/2017	30/05/2017	30/03/2017	13/06/2017	23/06/2017	Please Select...	26/06/2017	G - No patients consented	DBH 0852. No patients presented with condition	Neither
115686	17/LO/0085	216434	INNOVATE - CONVERSION	Yes	03/07/2017	99	60	159	No	25/01/2017	25/01/2017	21/02/2017	14/04/2017	04/05/2017	Please Select...	31/05/2017	D - Sponsor Delays	DBH 0842 Sponsor delays in agreeing contract details which resulted in SIV and initiation being delayed	Sponsor
115687	16/YH/0506	212039	SOPHOS	Yes	04/10/2017	17	118	135	No	22/05/2017	22/05/2017	22/02/2017	06/06/2017	08/06/2017	Please Select...	08/06/2017	G - No patients consented	DBH 0858. Due to nature of study, patients consented but were not randomised to study until visit 4. Therefore FPR could not be achieved.	Neither
115688	17/YH/0081	217152	DOncaster Mesh Trial	No		52			No	08/06/2017	12/06/2017	22/06/2017	03/08/2017	03/08/2017	Please Select...	03/08/2017	D - Sponsor Delays	Delayed R&D approval	Sponsor
115708	16/SC/0508	199243	GRASP	No		46			No	17/08/2017	17/08/2017	24/11/2016	24/08/2017	02/10/2017	Please Select...	27/11/2017	D - Sponsor Delays F - No patients seen	Delays in pharmacy set-up and delays in receiving green light. No patients seen, screening has been ongoing for this study however, the correct patient has not yet presented.	Both
115715	16/EE/0065	192416	SIMPLIFIED	Yes	11/10/2017	61	56	117	No	24/02/2017	16/06/2017	29/07/2016	10/08/2017	16/08/2017	Please Select...	25/09/2017	D - Sponsor Delays J - Other	Delays in study set up meant that patient could not be recruited in target, however, recruitment has not been affected by this as we are significantly recruiting to target. Green light not given to site within timeframe, discussions between sponsor and site were continuous but still resulted in delays.	Both
115716	17/LO/0825	223457	Glast	Yes	21/11/2017	42	40	82	No	03/07/2017	31/08/2017	30/06/2017	31/08/2017	12/10/2017	Please Select...	25/10/2017	D - Sponsor Delays	SIV delayed by sponsor due to contract delay. Therefore patient recruitment date to target unable to be met.	Sponsor