

Performance in Initiating Qtr 4 2017-18

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
116944	17/EM/0103	221715	WOODCAST	Yes	25/08/2017	24	63	87	No	04/05/2017	30/05/2017	30/03/2017	13/06/2017	23/06/2017	Please Select...	26/06/2017	F - No patients seen	DBH 0862. No patients presented with condition	Neither
116945	16/YH/0506	212039	SOPHOS	Yes	04/10/2017	17	118	135	No	22/05/2017	22/05/2017	22/02/2017	06/06/2017	08/06/2017	Please Select...	08/06/2017	J - Other	DBH 0858. Due to nature of study, patients consented but were not randomised to study until visit 3. Therefore FPR could not be achieved.	Neither
116946	17/YH/0081	217152	Doncaster MEsh Trial	Yes	06/11/2017	52	95	147	No	09/06/2017	12/06/2017	22/06/2017	03/08/2017	03/08/2017	Please Select...	03/08/2017	D - Sponsor Delays G - No patients consented	Delayed R&D approval. No patients agreed to take part in study.	Sponsor
116947	16/SC/0508	199243	GRASP	Yes	25/01/2018	46	115	161	No	17/08/2017	17/08/2017	24/11/2016	24/08/2017	02/10/2017	Please Select...	27/11/2017	F - No patients seen	Delays in pharmacy set-up and delays in receiving green light. No patients seen, screening has been ongoing for this study however, the correct patient has not yet presented.	Both
116949	17/LO/0825	223457	Gisst	Yes	21/11/2017	42	40	82	No	03/07/2017	31/08/2017	30/06/2017	31/08/2017	12/10/2017	Please Select...	25/10/2017	D - Sponsor Delays	SIV delayed by sponsor due to contract delay. Therefore patient recruitment date to target unable to be met.	Sponsor
116950	15/EM/0551	191168	IRONMAN	No		58			No	12/06/2017	12/09/2017	07/07/2016	14/11/2017	09/11/2017	Please Select...	17/01/2018	D - Sponsor Delays	Delay in sponsor giving green light. Delay in identifying potential patients eligible for study.	Both
117863	15/WM/0359	187315	Achilles Tendinopathy Management (ATM)	Yes	19/07/2017	31	61	92	No	27/03/2017	18/04/2017	20/06/2016	30/05/2017	19/05/2017	Please Select...	08/06/2017	G - No patients consented	DBH 0857. Patients seen but did not want to consent to study.	Neither